CONCORD TO LINCOLN
Federal Aid Project Nos. CM-002S (311), HSI-002S (311) & STP-002S (311)
Roadway Reconstruction and Related Work (Including 1 Bridge and 14 Retaining Walls)
along a Section of Route 2 (Crosbys Corner Interchange)
Contract Number No.71104 - Job Number 1172

Submitted: February 20, 2013

Project Update: 2 Week Look Ahead - February 20, 2013 to March 08, 2013

«+» All schedule work could be extended or delayed due to inclement weather.

e Contractors Scheduled Work :

» Vinagro will be starting demolition of the house on Rte. Friday 2/22/13.
=  Building 1, 77 Cambridge Turnpike, Route 2.
= Building 2, 32 Cambridge Turnpike, Route 2.
=  Building 3, 30 Cambridge Turnpike, Route 2.
=  Building 4, 24 Cambridge Turnpike, Route 2 .
= Building 5, 20 Cambridge Turnpike, Route 2 .
= Building 6, 18 Cambridge Turnpike, Route 2 .
=  Building 7, 16 Cambridge Turnpike, Route 2.
= Building 8, 8 Cambridge Turnpike, Route 2.
= Building 9, 4 Cambridge Turnpike, Route 2.
=  Building 10, 61 Concord Turnpike, Route 2.

» Cook Land Clearing will be starting tree cutting, on 2/25/13

= Starting with service Road 7 — Oak Knoll Extension to Bedford Road, see sheet
174.

=  Continuing to Service Road 3 — To Bedford Road, see sheet 174.

= Then stage 1-phase a construction — Service Road 5 and Temporary Widening
Station 37+00 to 42+80 LT, see sheet 173 & 174. Please note the clearing in this
location may be scheduled at night due to its close vicinity to the roadway and
limited time restrictions for lane closures.

» D.W. White is anticipating excavating test pits for ledge excavation from Sta. 41+00 to
42+00 LT, in preparation for hammering ledge for temporary widening.

e Utility Companies Scheduled Work:
» Awaiting notification form D.W White to start.

> Utilities will start ounce the clearing, grubbing and rock excavation has been completed
as described above.



